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County Yavapai District Humboldt Unified District CTD 130222

Project
Number

130222000-9999-001N Completed
School Name Granville Elementary CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

650

Square
Feet

58,500

Capacity
Divisor

80

Campus
Capacity

731

Original
Cost/Sq. Ft.

$102.30

Open
FY

2006

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

3/1/01
Plan Review

11/4/04
Bid

11/15/04

Begin
Construction

11/30/04

Subst.
Completion

2/28/06

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $5,984,550
11/4/04 Additional SFB Funding $443,780
11/4/04 Other ($21,892)
11/4/04 Other $21,892
12/2/04 Additional SFB Funding $177,720
12/2/04 Other $624,042
1/5/06 Additional SFB Funding $135,198
2/2/06 Additional SFB Funding $178,867

Total New Construction Funding $7,544,157
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $7,544,157

Comments
CM at Risk.  Originally approved for FY 04, but delayed due to lack of ADM growth.  Designs submitted
to SFB staff reflected a SF amount under SFB approval by 214 SF (which decreases capacity by 2
students and decreases funding by $21,892).  Architect told SFB staff architect that 214 SF would be
added to project.  Additional [estimated] funding for site specific requirements approved 11/4/04, but
increased 12/2/04 after hard bids were received.  Additional funding also approved 12/2/04 for project's
low bid coming in over formula amount.
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County Yavapai District Humboldt Unified District CTD 130222

Project
Number

130222000-9999-004N Conceptual
School Name Not Assigned CM At Risk:

Prj Type
New School

Grade
Config

K-5
Enrollment

550

Square
Feet

49,500

Capacity
Divisor

80

Campus
Capacity

619

Original
Cost/Sq. Ft.

$131.13

Open
FY

2011

School Site Land assistance required.

Projected Construction Schedule

Board
Approval Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $6,490,935

Total New Construction Funding $6,490,935
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $6,490,935

Comments
NA
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County Yavapai District Humboldt Unified District CTD 130222

Project
Number

130222000-9999-005N On Hold
School Name Pronghorn CM At Risk:

Prj Type
New School

Grade
Config

6-8
Enrollment

722

Square
Feet

69,796

Capacity
Divisor

80

Campus
Capacity

872

Original
Cost/Sq. Ft.

$121.20

Open
FY

2015

School Site Land assistance needed.

Projected Construction Schedule

Board
Approval

1/5/06
Plan Review Bid

Begin
Construction

Subst.
Completion

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $8,459,275

Total New Construction Funding $8,459,275
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $8,459,275

Comments
Originally approved to open FY 09.
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County Yavapai District Humboldt Unified District CTD 130222

Project
Number

130222000-9999-201N Completed
School Name Bradshaw Mountain High School East CM At Risk:

Prj Type
Core

Grade
Config

9-12
Enrollment

600

Square
Feet

98,515

Capacity
Divisor

112

Campus
Capacity

880

Original
Cost/Sq. Ft.

$119.54

Open
FY

2003

School Site Project number 130222-202.  The site is located on the south side of Highway 89A east of
the Coyote Springs Elementary School in Humboldt, Arizona.

Projected Construction Schedule

Board
Approval

2/3/00
Plan Review

9/1/01
Bid

Begin
Construction

10/1/01

Subst.
Completion

11/1/02

Final
Completion

Architect Name Not Assigned Contractor Name Not Assigned

Funding Sources Site Acquisition Not Included

Original New Construction Funding $11,776,483

Total New Construction Funding $11,776,483
Deficiency Correction Funding $0

Local Funding $0

Total Project Cost $11,776,483

Comments
Core facility for 1,200 students with classroom space for 600.  The capital plan submitted by the district
requested a full high school for the fall of 2001.


